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I. INTRODUCTION: LIBERIA AGRICULTURE UPGRADING NUTRITION & CHILD HEALTH 

RESULTS 
 

This report represents the annual activities implemented for the fiscal year 2012 by 

ACDI/VOCA and its sub-grantees, Project Concern International (PCI), John Snow Inc. (JSI) 
and Making Cents International (MCI), through the Liberian Agricultural Upgrading Nutrition 

and Child Health (LAUNCH) program. LAUNCH achieved positive results during the second 
year of program implementation by focusing on scaling up activities under the three Strategic 
Objectives (SOs), developing and strengthening the monitoring and evaluation (M&E) system 

through the creation of databases and field tested monitoring and evaluation (M&E) tools and 
improving the efficiency and performance of the commodity management system using mobile 

phone registration. Major emphasis was placed on delivering quality training to beneficiaries 
while providing LAUNCH staff with needed technical assistance through the ACDI/VOCA 
volunteer program and other technical assistance provided through supervisory visits from 

headquarters and paid consultancies. 
 

In line with its block farm approach, the LAUNCH program continued to recruit additional 
farmer groups in its geographic area of intervention and to provide technical support and 
guidance to established farmer groups. In an effort to ensure close supervision of farm activities 

and timely technical assistance, the LAUNCH program deployed field agents to the most remote 
areas of Nimba County to live within the farmers’ communities. This proximity is expected to 

improve the interaction with the farmers and the program’s quality. 
  
Under the health and nutrition (SO2) component, the LAUNCH team focused on improving the 

quality of interventions started in the first year of the program and on introducing new sub-
components such as water and sanitation including expanding the number of Care groups and 
improving the supervision of activities under SO2 by redefining the role of health coordinators. 

There are currently 133 active Care groups in the LAUNCH program reaching approximately 
9,000 pregnant and lactating women and children. 

  
Under the education component (SO3), the team continued working with all 32 target primary 
schools by providing management support to school principals, training teachers on topics such 

as the preparation of lesson plans and guiding local PTAs on their roles and responsibilities. 
 

The program team also worked on reorganizing the Disaster Risk Reduction (DRR) activities in 

an effort to increase impact. Sustained advocacy by different national and international 
stakeholders has finally resulted in the formulation of the National Disaster Management Unit to 

oversee disaster related activities in the country. 
 
The program also continued coordination with the Government of Liberia (GoL) at multiple 

levels (national, county, and district) and a good rapport has been established with the main line 
ministries (Agriculture, Health and Social Services, Commerce and Industry, Education and 

Public Works). The LAUNCH team participated in coordination meetings in Monrovia and in the 
field to update the government on its activities. LAUNCH also provided the Food Security 
Coordination Unit with updated quarterly and annual reports. 
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The program continues to enjoy the support of the Government of Liberia. The LAUNCH 
program successfully monetized the 2012 commodities with minimal challenges. The 

government is very appreciative of the LAUNCH monetization activities and provides the 
LAUNCH management a forum and opportunities to openly discuss any challenges that may 

arise. Funding for the program was secured as planned for activities implemented in 2012. 
 

A) STRATEGIC OBJECTIVE 1: INCREASED AVAILABILITY OF AND ACCESS TO FOOD OF 

VULNERABLE RURAL POPULATION  

a) IR 1.1:  Improved Smallholder Production 
 

For the FY 2012 rainy season, the LAUNCH program recruited, trained and provided technical 
assistance to 3,231 farmers (1,698 males and 1,533 females), representing 130 farmer groups in 

Bong and Nimba counties. This represents approximately 144% of the targeted farmer groups’ 
original target (90) in 2012. This year, the LAUNCH team made an effort to scale-up farmer 
group recruitment to make up for the 2011 target shortages. To date the LAUNCH team recruited 

a total of 166 farmer groups, representing 46% of the life of activity (LOA) target (360 farmer 
groups). The LAUNCH program expects to reach its LOA targets by 2014 with the assistance of 

12 additional field extension agents recruited in 2012 as part of the LAUNCH ramp up strategy. 

Table 1: Farmer Groups Supported by the LAUNCH Program during FY 2012 

 

The selection of farming communities participating in the program was based on a number of 

criteria, including communities that are vulnerable and marginalized, lack access to markets and 
essential services, such as safe drinking water, health facilities, schools and roads. Further, 

community selection criteria included the willingness of community leaders and farmers to 
cooperate with LAUNCH, the availability of land for farming and demonstration plots; the 
willingness of farmers to join other farmers in the market linkages and value chain training, 

farmers’ willingness to work in block farms and learn and adopt new farming practices.  

Results from the annual survey indicate that LAUNCH farmers are learning best agronomic 

practices imparted to them by the program and they are applying these practices in their fields. 
As a result, 38% of the surveyed farmers are using at least 3 recommended sustainable 
agronomic technologies promoted by the program. This represents 95% of the 2012 target (40%). 

Additionally, in FY 2012, LAUNCH farmers have farmed 366 additional hectares of land using 
improved management practices. While this figure represents only 53% of the FY 2012 target, it 

is worth mentioning that LAUNCH focus group discussions with farmers have revealed 
constraints such as the lack of adequate tools and equipment to clear land in addition to the lack 
of reliable and affordable post harvest handling structures and market outlets, which are major 

hindrances to farmers increasing the size of cultivated areas. LAUNCH, therefore, has made post 
harvest handling an important focus for the remaining years of implementation and has enlisted 

the expertise of a US-based volunteer to assist in the design of locally adapted structures that will 
assist farmers to improve post harvest techniques in their communities.  

County No. of Districts  No. of Farmer 
Groups  

Total Farmer 
Group-Members  

Male  Female  

Bong 2 46 863 443 420 

Nimba 4 84 2,368 1,255 1,113 

Total: 6 130 3,231 1,698 1,533 
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In recruiting the 2012 farmer groups, LAUNCH has incorporated important lessons from its first 
year of implementation into the agricultural extension strategy. Lessons learned include: 1) 

communities along main roads are often less appreciative of the kits provision and the technical 
assistance provided by the LAUNCH program, and as a result they do not tend to value 

assistance brought to them by the program- LAUNCH extensionists therefore now recruit 
communities that are located off the main roads; 2) while the LAUNCH management encourages 
the overlap of SO activities in a given community, agricultural extensionists are encouraged to 

geographically spread their interventions so that more communities are reached; and 3) results 
from the annual survey revealed that households participating in at least two of  LAUNCH’s SOs 

are faring better on the hunger scale than those participating in only one SO . The LAUNCH team 
is therefore putting in place a strategy to ensure approximately 78% overlap across SOs. 

The LAUNCH program team has refocused its crop diversification strategy on the three value 

chain crops (corn/vegetables, cassava and rice) identified in the approved IPTT. Therefore, for 
FY 2013, 80% of LAUNCH’s targeted farmer groups will be farming rice, cassava or 

corn/vegetables – ACDI/VOCA plans to propose the inclusion of vegetables in the Year 4 PREP 
IPTT submission for FFP consideration. 

 

IR 1.1.1: Improved Farm Management Practices Adopted 
 

LAUNCH’s farmer training program is field-based and includes sequential topics that take 

farmers through production best practices in storage and marketing techniques. In an effort to 
harmonize approaches and ensure standardized programming, LAUNCH extension agents train 

newly recruited farmers in topics including: field layout, nursery preparation and management, 
line planting, construction of mounds and ridges, timely transplanting, timely weeding and 
mulching. To date, 3,231 farmers have benefitted from LAUNCH’s farm management practices 

training in 2012 representing 95% of the FY 2012 target. While 47% of the participants in these 
trainings were women, this percentage represents only 79% of the targeted women. LAUNCH 
hopes its new gender integration strategy will encourage more women to attend training sessions. 
 

Additionally, the LAUNCH program team established 124 demonstration plots (136% of the FY 

2012 target) for the purpose of on-field farm training to encourage the adoption of these new 
techniques. Further, as farmers participating in the block farms have their own individual farms, 
LAUNCH expects the knowledge imparted at the block farm site will be adopted by farmer 

group members, and observed and adopted by other farmers in the beneficiary communities. 
 
 

IR 1.1.2: Improved Smallholder Access to Agricultural Inputs 
 

In order to provide support to the targeted vulnerable beneficiaries, the LAUNCH program 

disbursed 130 small grants in the form of starter agricultural kits to 130 farmer groups for a total 
value of $45,590, averaging $351 per farm group. The agricultural kits included inputs such as 

improved seeds (corn, rice & peanut), planting materials (cassava cuttings), vegetable (okra, 
cabbage, bitter balls, hot pepper, cucumber) and assorted farming tools (cutlasses, hoes, shovels, 
diggers and axes). The starter kits are a one-time provision to newly recruited farmer groups and 

are meant to 1) provide poor farmers with minimum planting materials to start their agricultural 
activities and 2) introduce farmers to the benefits of improved planting materials (seeds and 

cassava cuttings). LAUNCH expects that the starter kits will constitute an incentive for the newly 
recruited farmers to use improved planting materials (seeds & cassava cuttings). 
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Table 2: List and quantities of items distributed to new farmer groups in FY 2012 .  
 

No. Farming Tools Items Unit Quantity 

1 Cutlass Pcs 1,565 

2 Axe Pcs 375 

3 Regular Pcs 530 

4 Wheel barrow Pcs 169 

5 Shovel Pcs 594 

6 Bucket (Plastic) Pcs 106 

7 Measuring Tape-50M Pcs 144 

8 Digger Pcs 222 

9 Plastic twine Rolls 363 

10 Gardening Hoe Pcs 66 

11 Watering can Pcs 396 

12 Rain boots Pairs 375 

    LAUNCH encourages farmers to multiply the provided seeds and cuttings for future use and/or 

sale to others to ensure that improved varieties will continue to be grown in target communities.  
  
b) IR 1.2: Increased Rural Household Livelihood Opportunities 
 

During FY 2012, the LAUNCH program enlisted the help of a volunteer to design its poultry 
program. The poultry component is intended to encourage targeted LAUNCH communities to 

diversify their diet and to start income generating activities through the introduction of improved 
poultry breeds at the community level. Early challenges included finding reliable and steady 
supply channels for required breeds and medicines. Liberia does not have a local supplier of 

improved breeds, therefore orders for these breeds must be imported from neighboring countries 
such as Ivory Coast. Additionally, because of lack of basic infrastructure in most rural areas to 

run a modern poultry operation, the program intends to promote semi-free range poultry. 
LAUNCH will work with communities to build poultry houses using local materials as part of 
their contribution to the program. The design of these poultry houses has already been developed 

and is being used by some NGOs in Liberia. 
 

The poultry grants will primarily target Care group communities participating in SO2 activities, 

where LAUNCH agricultural activities do not exist, in an effort to promote integration and 
overlap of LAUNCH activities. A set of criteria including the Care group’s record of regular 

meetings, home visits and willingness to build locally made poultry houses using the design 
promoted by LAUNCH, have been developed as the basis for the selection of participating 
communities. For pilot purposes, ten LAUNCH communities (one in Bong and one in Nimba) 

with active Care groups have been identified to receive the first poultry grants. 
 

The livelihoods team has drafted a Memorandum of Understanding (MOU) outlining 
responsibilities and contributions from the participating communities and has shared the MOU 
with community leaders for their input. 
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Sub-IR 1.2.1: Improved Market Linkages 
LAUNCH Farming as a Business (FaaB) and Post Harvest Handling (PHH) specialists continued 

to conduct awareness meetings and trainings for LAUNCH farmers throughout FY 2012 . The 
program has started to link second year farmers to established buyers in local markets. LAUNCH  

has also begun training youth groups in rural entrepreneurship so that they can provide much 
needed supply of improved seeds and tools to remote farming communities in Bong and Nimba . 
 

Road Rehabilitation 

During FY 2012, the LAUNCH program was not able to rehabilitate any feeder roads . After 
having submitted and received approval from the Ministry of Public Works and USAID to 

rehabilitate a 10 km road linking Zukarzue to Mao in Nimba County, the LAUNCH program was 
later notified by the Ministry that another partner received a higher level of funding to 

rehabilitate this road beyond the stretch proposed by the LAUNCH program. This setback led the 
LAUNCH program team to look for other feeder roads to rehabilitate. While no roads can be 
rehabilitated between March and October because of the rainy season, the LAUNCH program 

has identified and submitted an Environmental Mitigation and Monitoring Plan (EMMP) to 
USAID for a new road in Nimba (a 7.5 km road Gbalah–Rlantuo) and completed the assessment 

of another 11.1 km road in Bong (Boyermah Road). The LAUNCH team expects to complete the 
rehabilitation of both roads before the beginning of the 2013 rainy season. 
 

Sub-IR 1.2.2: Improved Smallholder Access to Financial Resources 
 

Farming as a Business (FaaB) 

During FY 2012, LAUNCH’s FaaB/Credit Specialists conducted thirty nine (39) training 
sessions on topics covering record keeping, savings & credits, group dynamics and group 

formation for a total of 308 (males-136; females-172) farmers. The purpose of the training was to 
explain to the communities the importance of FaaB and the formation of savings groups (Susu 
clubs). As a result of the sensitization and trainings, LAUNCH farmers were able to save a total 

of LD 486,425 (US$6,948). 
  
Farmer groups welcomed the initiative and pledged to fully cooperate and participate . Formal 

training in FaaB/Credit and Savings was on-going in Bong and Nimba Counties during the fiscal 
year. The Specialists also facilitated the drafting of farmer groups’ bye-laws and constitution in 

the beneficiary communities. 
 

Savings groups are self-capitalized and are used to provide communities with internal funds used 

to support a variety of community-based initiatives deemed of interest by community members. 
Savings generated by the communities may, for instance, be used for bulk purchasing of seeds 
and tools by a given farmer group to use in their block farm.  
 

Post Harvest Handling (PHH) and Marketing 
 

During FY 2012, LAUNCH field extension workers (FEWs) worked with select farmer groups 
in the areas of postharvest handling, food preservation, and packaging. Topics covered included 

threshing, traditional and improved methods of drying (solar drying), traditional and improved 
methods of storage, warehousing, food processing and fermentation. The training also covered 
seed collection and protection techniques to ensure seed viability for future use. A total of 1,328 
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farmers (656 males and 672 females) were trained by LAUNCH PHH specialists (see table 4 
below). The PHH specialists also trained farmers in the construction of scaffolds, farm kitchens, 

seed storage, drying, sorting and packaging. Thus, 18 scaffolds and 12 kitchen/huts were built in 
FY 2012 using local materials. 
 

Table 3: Number of farmers and groups trained in PHH during FY 2012 
 No. FG Male Female Total 

Bong 43 439 418 857 

Nimba 23 217 254 471 

Total 66 656 672 1,328 

 

As a means of building local capacity, a US-based volunteer on post-harvest technology visited 
the LAUNCH program and conducted an intensive field trip along with LAUNCH PHH 
specialists in both Bong and Nimba. At the end of the assignment, the volunteer designed and 

recommended locally made and affordable drying structures that can easily be adopted by 
LAUNCH communities. The PHH specialists have started rolling out the drying structures to 

LAUNCH communities in the field just following the end of FY 2012. 
 

Finally, the PHH specialists supervised the harvest of the following crops by LAUNCH farmers . 

The supervision included advising the farmer on the right harvest time, methods of harvesting 
and assisting farmers in weighing their products. Please note that as many LAUNCH program 
farmers have not yet harvested their crops, the LAUNCH team anticipates increases in the 

quantities listed below following the harvest in early FY 2013. 
 

Table 4: Quantity of crops produced by LAUNCH Farmer Groups 

County No. FGs 

Producers 

Crop Quantity         

(kg) 

Bong 

2 Cowpea 225  

2 Hot pepper 450  

2 Bitter ball 1,225  

1 Water melon  2,456 

Nimba 
3 Cassava 13,567  

2 Lowland rice 2,400  

4 Vegetables 4,742  
 

SO2:  Reduced Chronic Malnutrition of Vulnerable Women and Children under Five 

LAUNCH addresses chronic malnutrition through two intermediate results: improved nutrition, 
feeding and care practices among pregnant and lactating women (PLW) and children under two, 

as well as improved prevention and treatment of maternal and child illness through strengthening 
health clinics, community mobilization, and water and sanitation practices. In addition to 
providing food rations to 15,830 beneficiaries in FY 2012, LAUNCH strove to ensure all 

beneficiaries participated in corresponding behavior change activities and received requisite 
preventative health care services. Each month, new beneficiaries were registered while 

beneficiaries who reached 24 months of age graduated from the program. During FY 2012 the 
program averaged approximately 9,600 active beneficiaries per month. A total of 133 Care 
groups have been established, comprised of approximately 9,000 beneficiaries. Each of the 

approximately 900 lead mothers participating in Care groups are in turn responsible for groups of 
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approximately ten mothers (“mother groups”). The annual survey finding, that 85% of 
beneficiaries with active ration cards are participating in Care groups, is in line with project 

records documenting Care group participation.  
 

IR2.1 Improved Nutrition, Feeding & Care Practices among Pregnant and Lactating 

Women (PLW) & Children Under Two    

During FY 2012, LAUNCH provided food rations to 4,591 PLW, reaching 79% of the target, 

and 11,239 children under two, reaching 126% of the target. A total of 15,830 cumulative 
beneficiaries have been reached, equivalent to 108% of the total target for FY 2012 . More 
children than PLW are participating in SO2 activities. While it is expected that there will be more 

children than PLWs in the program, the gulf between the two is larger than anticipated. 
LAUNCH will be investigating the reasons for the disparity and will adjust programming 

accordingly. 
 

LAUNCH surpassed its beneficiary target due largely to improved community relations and 

registration processes. During FY 2012 the program invested in ensuring community support for 
food distribution points (FDPs) by establishing relationships with town chiefs and village leaders 

and signing memorandums of understanding (MOUs) with community Food Management 
Committees (FMCs). Monthly food distributions occur at 17 FDPs in Bong and 23 in Nimba, 
where FMCs, community leaders, and LAUNCH staff are present to assist in operations. The 

LAUNCH team has also improved work planning to ensure communities receive notifications 
about FDP dates sufficiently in advance. 
 

Beneficiary registration dramatically improved during FY 2012 with the transition to using 
mobile phone technology to register new beneficiaries. Improved data quality and data flow have 

resulted in reduced waiting time for beneficiaries and reduced complaints by beneficiaries, 
ultimately helping provide rations to more beneficiaries. Since March 2012, over 5,000 
beneficiaries were registered by mobile phone; average wait time to receive their first rations is 

approximately four weeks. In addition, ongoing support from JSI on the commodities database 
has helped to ensure efficiencies in registration.  
 

While beneficiaries are receiving supplemental food to improve their nutrition, results from the 
annual survey (a beneficiary-based survey conducted utilizing the Large Country - Lot Quality 

Assurance Sampling methodology) demonstrate that feeding and care practices are also 
improving among beneficiaries. According to the annual survey results, indicators for exclusive 
breastfeeding, complementary feeding, and proper food hygiene behaviors improved from the 

baseline and exceeded FY 2012 targets. The water storage behavior (68%) indicator was not 
achieved (actual result: 52% - refer to the indicator performance tracking table (IPTT) for 

specific data). 
 

The positive results generally correspond to the topics that respondents reported learning about 

in the LAUNCH program through Care groups: breastfeeding and hygiene/hand washing were 
the most commonly reported topics, followed by complementary feeding, maternal 
nutrition/pregnancy care, and caring for sick children. With the roll-out of the water and 

sanitation component/messaging this coming year, the LAUNCH team expects water storage 
behaviors will improve. 
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IR 2.2 Improved Prevention and Treatment of Maternal and Child Illnesses 

The annual survey results show improved vaccination rates, but there is a need for continued 

focus on prevention and treatment of maternal and child illnesses. The percentage of children 
fully vaccinated increased to 41%; 90% of these cases were verified with a child health record, 

whereas the remaining 10% were based on the mother’s recall. Attendance of four or more 
antenatal care (ANC) visits during the last pregnancy had no change, remaining at 66%; 58% of 
these cases were validated with the mothers’ health record. The percent of households reporting 

an outbreak of diarrhea in the past two weeks increased from baseline figures. It should be noted, 
however, that the survey took place at the height of the rainy season, when diarrhea outbreaks are 

more frequent. 
 

LAUNCH has provided 10,000 new mother and child health cards to health clinics since 

September 2011. The cards are an essential part of LAUNCH’s strategy to promote increased 
clinic visits. According to the annual survey, 89% of beneficiaries have a health record, either a 
new or old health card or a vaccination certificate. 
 
 

IR2.2.1 Strengthened Clinic Response to Community Health Needs 

With strong support from JSI, LAUNCH conducted Essential Nutrition Action (ENA) trainings 

for various participants during FY 2012. Specific topics covered during ENA trainings include: 
optimal breastfeeding practices; the importance of vitamin A and supplements; complementary 
feeding; the causes of malnutrition; the need for growth monitoring; feeding a sick child; and 

nutrition for women. During FY 2012, LAUNCH staff played an active role in monitoring the 
thirteen health clinics targeted by the program. LAUNCH M&E staff collected data on key 
indicators to monitor essential maternal and child health and nutrition services provided, such as 

ANC and growth monitoring and promotion (GMP). The LAUNCH team developed a 
partnership with the County Health Teams and clinic staff; data is regularly provided by six of 

seven clinics in Nimba, and five of six clinics in Bong, and the program is overcoming the 
obstacles to gathering data regularly in the remaining two clinics by more frequent visits to 
clinics by the M&E Staff. Data demonstrated that GMP increased in three clinics in Nimba and 

two clinics in Bong following the ENA Trainings for clinic staff conducted by LAUNCH in 
February 2012. However, GMP still needs improvement in most clinics and LAUNCH continues 

to emphasize the importance of GMP. The LAUNCH ENA Advisor makes supportive 
supervision visits specifically focused on GMP, and SO2 staff visit clinics weekly to encourage 
health talks, growth monitoring and the correct use of the health cards. 
 

The Ministry of Health and Social Welfare (MOHSW) strongly promotes their policy of 

encouraging women to deliver at MOHSW health facilities. However, due to limited transport 
services and women frequently living long distances from clinics, facilities are needed at the 
clinics to provide overnight accommodation for women before and after delivery. In support of 

this plan, LAUNCH has collaborated with the MOHSW and communities to construct maternal 
waiting homes. The construction of these homes began during FY 2012 in two clinics in Bong 

and one clinic in Nimba. Repairs were also made to female bathrooms. It is expected that all 
construction in the selected clinics will be completed by the end of November 2012 . 
 

During FY 2012 LAUNCH determined that training of clinic staff on community management of 
acute malnutrition was not warranted at this time. Data from the most recent population-based 
anthropometric survey in Bong and Nimba: “The State of Food and Nutrition Insecurity in 

Liberia”, conducted by the MoHSW and the World Food Program in late 2010, did not detect 
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any severe acute malnutrition in the area. The program will continue to monitor the situation and 
will adjust if there is an increase in acute malnutrition.  
 

IR2.2.2 Improved Community Mobilization for Health 

There are currently 133 Care groups formed within the four districts of Nimba and the two 

districts of Bong. During FY 2012 LAUNCH SO2 staff worked on establishing Care groups, 
supporting their performance, and clarifying the roles and responsibilities of gCHVs and 

LAUNCH staff in the implementation of Care groups. 
 

During FY 2012 several measures were also taken to ensure quality improvement of the Care 

groups. The SO2 team finalized the first four modules of the Care group curriculum and 
developed a schedule of the modules to be taught to lead mothers. LAUNCH staff are also now 

held responsible for leading all Care group meetings to ensure the lessons are properly taught to 
lead mothers, acting as the Health Promoters of the traditional Care group structure. The gCHVs 
are currently working alongside LAUNCH staff to mobilize their Lead Mothers and learn how to 

teach and manage Care groups so they can eventually fill the role of Health Promoter. 
Additionally, registries for tracking attendance and basic vital statistics of beneficiaries 

participating in Care groups have been finalized and a standardized Quality Improvement 
Verification Checklist (QIVC) has been introduced to LAUNCH staff.  
 

The annual survey found that the majority of SO2 beneficiaries are actively involved in 
LAUNCH Care groups. Eighty-one percent of lead mothers surveyed met in a group session with 
their Care group in the past two weeks, and 79% of household mothers surveyed met within the 

past two weeks. Seventy-nine percent of household mothers also reported receiving a home visit 
from their lead mother in the past two weeks. Furthermore the annual survey found 8% of 

participants in Care groups were no longer in the ration portion of the program. These data, in 
addition to the very positive anecdotal data gathered by LAUNCH staff regarding Care groups, 
have shown the value that women place in the Care groups and bode well for the sustainability of 

the groups after the LAUNCH program ends.  
 

LAUNCH staff work with Community Health Committees (CHC) to mobilize communities 

where Care groups are implemented and food rations are provided. Per the Government of 
Liberia’s Community Health Policy, one CHC exists per community and is comprised of five to 

nine members. CHCs are responsible for electing leadership as well as nominating a 
representative to the Community Health Development Committee (CHDC). The CHDC serves as 
the governing body of all CHCs in the catchment community and is well connected with the 

health facility in the catchment area. In September 2012, LAUNCH led a three-day orientation 
training of 50 CHDC members in Bong County, in collaboration with the Bong County Health 

Team. The training oriented CHDCs on their roles and responsibilities and reinforced CHDC 
linkages to health facilities. The same training will take place in Nimba in FY 2013. The 
development and training of CHDCs is expected to improve the link from communities to health 

facilities, as each community now has a designated representative to relay community concerns 
to the facility staff. As these committees are meant to be permanent community structures, they 

are essential for the sustainability of LAUNCH interventions. Following the recent solidification 
of the community level health structure according to MoHSW strategies and guidelines (clinics, 
CHDC, CHC, gCHV, Care groups), LAUNCH will move its focus to additional technical 

trainings for the gCHVs including community integrated management of childhood illness.  
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Four separate “mini grant” proposals were developed and approved by USAID to support SO2 
and SO3 activities in FY 2012. These proposals included the: 

 provision of environmentally safe stoves to the best performing lead mothers; 

 organization of an education component focused on literacy for lead mothers and their 

family members; 

 purchase and distribution of 2,250 school desks, 240 blackboards, and learning kits to 32 

targeted primary schools; and 

 implementation of water and sanitation activities focused on community- led repair, 

rehabilitation, installation and/or construction of water pumps. Please see additional 
details on LAUNCH water and sanitation activities directly below. 

 

IR2.3 Improved Water & Sanitation Practices 

In preparation for fully implementing the water and sanitation component of the program in 

FY13, a community level assessment took place during the past year, as did the recruitment and 
hiring of staff. The assessment indicated that 50% of existing wells in the area of implementation 
were operational. A total of six staff have been hired and MOUs have been signed in the first 

twelve communities to be targeted for water and sanitation activities. Water committees have 
also been established as sub-committees of the CHCs and requisite training is taking place. The 

staff has also worked to coordinate with government and non-governmental partners involved in 
water and sanitation. To date, the activities have only taken place in Bong, they will be expanded 
to Nimba County in FY 2013. 
 

SO 3: Improved Education Opportunities for Children and Youth 

LAUNCH staff directly support 32 primary schools and collaborate with the schools, 

communities, teachers, school principals and parent teacher associations (PTAs) to promote 
improvements in quality education. LAUNCH’s role is to encourage and support the efforts of 

PTAs though guidance and suggestions; financial or in-kind assistance is not provided until the 
community projects are well underway. 
 

IR3.1 Improved Quality of Primary School and Livelihoods-based Education for Youth  

SO3’s four education coordinators have identified five priority interventions for the 32 targeted 

schools. The first intervention is to support the school and community’s own self-help activities 
to upgrade educational environments, such as the construction of new classrooms or latrine 
repair. The second intervention area focuses on organizing training opportunities for teachers and 

PTA members. Teacher training is usually led by a peer teacher who has mastered a particular 
activity. . Thirdly, LAUNCH’s education coordinators train PTA members on their roles and 

responsibilities. Throughout FY 2012, each of the 32 schools had at least four PTA-focused 
trainings. The fourth intervention area involves the provision of basic materials to the schools. 
The fifth focused intervention are for SO3’s education coordinators is to work with the Ministry 

of Education (MOE) to support early childhood education. LAUNCH education coordinators 
organized training in collaboration with MOE staff for 96 pre-school teachers from Bong and 

Nimba Counties during FY 2012. The education coordinators have also supported at least four 
training sessions in early child development for teachers at each school, and will soon provide 
student learning aids for each classroom. During FY 2012, PCI also provided each school with a 

complete curriculum for grades 1-6. 
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IR3.2 Improved Management of Schools/Education Program  

In FY 2012 the education team introduced a questionnaire to all 32 schools designed to generate 

dialogue and planning among principals to jointly address identified weaknesses in school 
management procedures. For example, efforts have been made to improve record keeping in the 

schools. LAUNCH provided two ledgers to each school to be used by staff and principals to 
record teacher attendance and student grades. PTAs are also becoming more involved in school 
management. The PTA at the Moipata Public School, for example, located in Salala District has 

begun to take part in school administrator meetings and are requesting that students’ grades be 
made available at the end of every semester to allow parents to track child performance . 
 

Cross-Cutting: Disaster Risk Reduction and Early Warning Systems 
 

Disaster risk reduction is a cross-cutting component within the LAUNCH program and has 
gained momentum during the past 12 months. Activities included engagement with the national 
level government counterparts on their new disaster reduction strategy and possible means for 

the LAUNCH program to collaborate. These meetings included donors and UN agencies. The 
government priority at present is to create an autonomous agency for disaster management. A 

draft Act for the establishment of the agency and a disaster management policy has been crafted 
and is pending legislative approval. LAUNCH is currently part of the Disaster Risk Management 
Technical Committee, and is one of the stakeholders reviewing the Policy and the Act for 

submission to the National Legislature.  
 

At the County level LAUNCH is implementing DRR activities in Bong County, where two staff 

are dedicated to the implementation of the DRR component. The DRR team earlier this year 
completed an assessment of all LAUNCH communities in Bong and through this assessment 

identified the most vulnerable communities that were in need of assistance. The Bong DRR team 
is currently providing support, tools and training to 18 of the most vulnerable communities. In 
these communities, the LAUNCH team works in collaboration with the Community Health 

Committees (CHC) and Government Community Health Volunteers (GCHVs). Together the 
communities and the LAUNCH team have relocated trash disposal sites to more appropriate 

locations, covered abandoned wells and cleaned up contaminated water sites. All of these 
activities were identified as priorities by the community leaders, CHC members and other 
community participants. These activities were selected because they could be managed 

independently by the communities, were low cost interventions and all contributed to enriching 
health conditions within the communities. 
 

The DRR strategy and future priorities will be re-visited by a technical consultant from PCI’s 
Head Quarters to determine how impact can be improved and coverage expanded .  
 

Cross-cutting: Social Behavioral Change Strategy 

In May, an international consultant assisted LAUNCH in the development of an integrated social 

and behavioral change (SBC) strategy across all program objectives. A multi-disciplinary team 
used a participatory process to: define behaviors and target groups; conduct qualitative research; 
develop messages; and define materials, channels and activities to formulate the strategy. The 

purpose of the SBC strategy is to create a supportive environment by increasing the involvement 
and awareness of groups that influence behaviors such as village chiefs, women, youth groups 

and religious leaders. The results of the exercise were shared with the majority of LAUNCH 
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staff. At present, LAUNCH team is developing a detailed implementation plan that will help to 
guide the implementation of SBC activities by LAUNCH field offices. 

II. SUCCESS STORY 

 

LAUNCH mobile phone registration reduces wait time for beneficiaries to receive rations 
 

In order to better reach project beneficiaries, JSI has implemented an electronic data collection 

system at LAUNCH food distribution points (FDPs) designed to streamline the beneficiary 
registration process and collect nutrition/health monitoring information efficiently and cost 
effectively. In March 2012, LAUNCH started using EpiSurveyor mobile, a mobile application 

designed by DataDyne that facilitates transfer of data through pre-set forms on smart phones and 
enables transmission of data from the phones directly to the internet for immediate view and use. 

Previously, the process to register LAUNCH beneficiaries for receiving food rations was paper 
based, facing challenges of lost forms, data entry, and low supervision. LAUNCH field staff are 
now using mobile phones to enter and upload beneficiary registration information, providing the 

Monrovia-based commodity team with immediate real time access to the data that is 
subsequently merged into the Commodity Database of beneficiaries. 
 

The use of mobile phones dramatically decreased the time between beneficiary registration and 
the receipt of their first food ration. Early trends also show a high coverage of beneficiary 

registered. In addition, the commodity team has found that the reduction of paperwork and data 
handling of data by multiple people has impacted the entire supply system, making the food 
distribution process more efficient. The mobile system has also allowed the Monrovia-based 

supervisors to better track and monitor field staffs’ job performance. 

III. LESSONS LEARNED 

The following are lessons learned on the LAUNCH program during FY 2012: 
 

 Supportive supervision and capacity building of LAUNCH staff have been identified as 

high priorities. The number and intensity of site monitoring visits has increased 
substantially to ensure the sites of all staff were routinely visited, by the technical 

coordinator and field Team Leaders. Also, the LAUNCH management team organized an 
all-staff retreat held during September to, among other objectives, help build staff 
capacity, team cohesion and to provide staff with a broader sense of the program and 

their role within the larger team. 
 

 The LAUNCH team recognizes Care groups as an excellent entry point for new 
interventions such as literacy, saving groups, and poultry activities. 

 Growth monitoring is not regularly done at the health facilities in Bong and Nimba 
counties. To address this, LAUNCH staff visit health clinics more frequently in an effort 

to encourage growth monitoring. LAUNCH discussed the issue with the Ministry of 
Health and Social Welfare (MOHSW) and initiated greater collaboration with the 

USAID-funded Rebuilding Basic Health Services (RBHS) program implemented by JSI. 
LAUNCH expects that more formal support from the County Health Teams who directly 
supervise clinic staff will improve the situation. 


